
Stone masons install sandstone around a CVC skylight. 

Large return fans, part of the CVC air handling system, are currently being installed in the service level. 

                 

           
 
 

This Week – Ongoing Work – 3/14/05 through 3/18/05 
 
CVC and East Front Plaza: 
• Fireproofing is nearly complete on the upper level.  
• Workers continue to install mechanical, electrical and plumbing systems, erect interior masonry block work, and install 

marble and sandstone on the lower level. 
• A glass contractor will begin installation of the skylight near the face of the Capitol on the House side. 
• Crews continue to backfill soil in the eastern half of the site to achieve the final slope for the CVC entrance zones. 
• Stone masons will continue installation of pavers on the East Plaza. 
• Installation of air handling units will begin. 

 
East Front Extension  
• Crews will continue installing mechanical systems and utilities. 
 
East Capitol Street Utility Tunnel 
• Steel support piles are in place and excavation is ongoing. 
 
Library of Congress (LOC) Tunnel 
• All structural work for the tunnel is complete. Utility work and  

interior plaster and stonework will occur later this year.   
• The connection to the Library of Congress building interior will be 

completed through a separate contract to be executed later in 2005.  
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If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, 
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov. 

A worker grinds down a steel pipe in the CVC service level. 

Right: Excavation continues along East Capitol Street, between 
First and Second Streets, for the primary CVC utility trench. 
Here, a backhoe suspended over a temporary bridge removes 
soils from a trench that will eventually reach a depth of 20 feet. 

 
Next Week – 3/21/04 – 3/25/05 
 
CVC and East Front Plaza Work   
• Workers will continue placing the granite paving stones  
      on the CVC roof in the eastern half of the site. 
• Crews will continue to fireproof steel elements, install 

utilities, build mechanical spaces, place concrete, erect 
blockwork, install finish stone, and backfill and grade the 
zones near the CVC entrances. 

• A crew may need to continue installation of the smaller 
skylight near the face of the Capitol on the south side. 

• Installation of new air handling units will continue. 
 
East Front Extension  
• Some minor demolition activities may occur. 
• Crews will continue to install mechanical systems and utilities, and continue elevator work. 
 
East Capitol Street Utility Tunnel 
• Excavation of the utility trench will continue.  Lagging (wood planks) will be inserted between steel piles that,    

together, will support the trench as excavation continues (see photo below right).  

 

Above: Workers install one of several hundred door jams that 
are included in the CVC floor plans. 


